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Accomplishments (week of 12/21)

Project Coordination/Construction Management Activities

Field Activities

Materials Summary This Week Total

Approximate Contaminated Soil 
Excavated (CY)

0 48,840

Solidified Waste (CY) 0 44,453

Water Management
• 0.7  inch of rain this  week (last rain on 
Sunday)

• Pump contact water to APIs
• Pump non‐contact water to Swan Lake
Injection Wells – 375,000 gallons of Contact 
water injection through both wells under EPA 
ER.  
WDW‐138:  75‐80  gpm with highest  injection 
pressure of  989 psi.  
WDW‐73:  73‐75 gpm with highest injection 
pressure of 1203. 
Solidification
• None
Contaminated Soil Excavation
• None

Landfill
• No work due to extremely wet conditions
• Clay  still to wet for equipment
• Resume earth work and liner install once  
subgrade is dry

Pre‐Treatment System 
• System will be used as needed during high  

pH or increased sediment conditions to 
treat contact water before injection

Other
• Daily air monitoring

• Continued injection of contact stormwater
under EPA ER

• Operated WDW138 overnight throughout the 
week and WDW73 during working hours

• ESD UPDATE: Received a signed ESD which is 
effective January 19, 2016 after the comment 
period expires.  Public Comment announcement 
placed in Galveston Daily News on 12/27/15
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Project Coordination/Construction Management Activities

Upcoming Project Activities Upcoming Field Activities

• Continue to operate injection wells through 
EPA ER until ESD is effective on 1/19/16.

• Support EPA efforts to hold Public Meeting in 
Texas City in January timeframe. Fact sheets 
and posters provided to EPA.

• Work with EPA to finalize approval of Petition 
to Modify Timing and Amount of 
Performance Guarantee. 

• Discussions with EPA regarding amended 
schedule submittal/presentation due to 
increased rain frequency and volume  from 
the El Nino weather pattern.

• Continue injection of contact water under 
EPA ER

• Continue pumping contact water to APIs and 
impoundment for injection disposal

• Continue liner install in 4 acre area after air 
drying complete

• Drying activities in remaining 7 acres of Phase 
1 RCRA Cell 

• Complete final grading in 7 acres of Phase 1 
RCRA Cell 

• Complete density and moisture testing on last 
lift of clay in 7 acres area of Phase 1 RCRA Cell

• Backfill Cemetery Area excavation backfill 
once dry

• Temporary spray cover field pilot activities

• Site Visits by IQAT to view Earthwork and 
Liner installation.




